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Arlington County ECC 7/12/2001 NCAS 7/12/2001
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Alexandria PD 7/12/2001 NCAS 7/12/2001
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Fairfax PD 7/12/2001 NCAS 7/12/2002
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Warrenton-Fauquier Joint 7/5/2001 NCAS
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Loudoun County 911 7/12/2001 NCAS 7/12/2001
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Prince Williams Co 7/12/2001 NCAS 7/12/2001
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Stafford County Sheriffs 7/26/2001 NCAS
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Frederick County 3/21/2002 9/21/2002 NCAS
Trunks In. Maps Complete;maps & traffic plans 

scheduled to be sent to PSAPs 11/4-11/8.

Goochland County 3/14/2002 9/14/2002 NCAS
Maps and traffic plans scheduled to be sent to 

PSAPs 11/4-11/8.
Wise county 8/20/2001 NCAS No Coverage

Albermarle County 8/28/2001 NCAS
Trunk problems with LEC; T-Mobile planning to 

submit trunk orders 11/4-11/8.
Emporia 9/17/2001 NCAS No Coverage
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Isle of Wright 10/1/2001 NCAS
Waiting for PSAP and L. Robert Kimball to 

approve maps and traffic plans.

Chesterfield 10/19/2001 NCAS
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
Surry County 11/16/2001 NCAS No Coverage
Dinwiddie 10/19/2001 NCAS No Coverage
City of Petersburg 10/10/2001 NCAS No Coverage
Henry County 10/25/2001 NCAS 10/25/2001 No Coverage
New Kent 11/5/2001 NCAS No Coverage
Lunenburg 1/9/2002 NCAS No Coverage
Louisa 12/4/2001 NCAS No Coverage
Prince George County 12/10/2001 NCAS No Coverage
Yorktown NCAS No Coverage-Ph II project locate
Botetourt County 1/24/2002 NCAS No Coverage

City of Virginia Beach 1/31/2002 NCAS 1/31/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
Accomack 2/7/2002 NCAS 2/7/2002 No Coverage
North Hampton Counties 2/7/2002 NCAS 2/7/2002 Trunks In.

City of Chesapeake 2/7/2002 NCAS 2/7/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.

City of Hampton 2/7/2002 NCAS 2/7/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
James City County 2/7/2002 NCAS 2/7/2002 No Coverage
Matthews County 2/7/2002 NCAS 2/7/2002 No Coverage

City of Newport News 2/7/2002 NCAS 2/7/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.

City of Norfolk 2/7/2002 NCAS 2/7/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
City of Poquoson 2/7/2002 NCAS 2/7/2002 No Coverage

City of Portsmouth 2/7/2002 NCAS 2/7/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
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City of Suffolk 2/7/2002 NCAS 2/7/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
City of Williamsburg 2/7/2002 NCAS 2/7/2002 No Coverage

York County 2/7/2002 NCAS 2/7/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
Nottoway County 2/25/2002 NCAS No Coverage
City of Colonial Heights 3/18/2002 NCAS No Coverage
Brunswick 3/18/2002 NCAS No Coverage

Pittsylvania County 4/4/2002 NCAS 4/4/2002
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
Amelia County 3/22/2002 NCAS No Coverage
City of Covington 5/1/2002 NCAS No Coverage
Alleghany County 6/1/2002 NCAS No Coverage

Henrico County 2/7/2002 NCAS
Ready to Test; T-Mobile waiting on software 

upgrade to complete.

City of Richmond 2/7/2002 NCAS
Ready to Test; T-Mobile waiting on software 

upgrade to complete.

Hanover County 2/7/2002 NCAS
Ready to Test; T-Mobile waiting on software 

upgrade to complete.

City of Danville 2/7/2002 NCAS
Ready to Test; T-Mobile waiting on software 

upgrade to complete.
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